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MONTHLY REPORT ON STATUS OF PROJECTS
PREVIOUSLY VOTED BUT NOT AWARDED

There are three projects worth $6.3 million included in the current Voted But Not Awarded (VNA)
inventory in which the projects have not been awarded for at least six months after the Commission
allocated the funds.  Since the last report, three projects were awarded and one new project has been
added.

SUMMARY

Number
of Projects

Value in
Millions Cause of Delay

Projects
District- County-Route

1 3.1 Supplemental funds 04-SOL-113
1 1.3 Revisions requested by outside agencies 07-LA-405
1          1.9 Revisions to Plans and Specifications 07-LA-405

-------- ----------
3 $6.3 Total



    Monthly Report on Status of Projects        October 3, 2002
    Previously Voted But Not Awarded        Reference No.: 3.2

Page 2 of 2

PROJECT DETAILS

• Project #1 –04-SOL-113
In October 2001, funds were allocated for an asphalt concrete overlay project on Route 113 in
Solano County. Although the project was advertised on December 17, 2001, the bid opening was
postponed to allow the Department to revise the project scope to include road base  reconstruction at
various locations and to revise the specifications to include a warranty for rubberized asphalt. As a
result of updating the Plans and Specifications, additional funds were required.  Supplemental funds
were approved at the June 2002 Commission meeting under Item 79 (Ref. 2.5e.) to cover this
increase.  It was advertised on August 26, 2002 with a Bid Opening of September 17, 2002.   Per
CTC guidelines, the allocation will expire at the end of October 2002. As a result of previous delays,
this project will be close to that deadline.  In order to provide time to award the contract, a
concurrent time extension under 2.8b is being requested to extend the contract award deadline by
two months.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
04-0C6201 SOL 113 SHOPP 10/01 $3,104

• Project #2 –07-LA-405
In November 2001, funds were allocated for a bridge soundwall/seismic retrofit project on Route
405 in Los Angeles County.  Although the project was advertised on December 17, 2001, bid
opening has been postponed to allow the Department to incorporate plan revisions at the request of
the Los Angeles County Metropolitan Transportation Association (LACMTA).  LACMTA is
developing a transit station below the bridge and requested revisions to the seismic retrofit plans to
provide greater horizontal clearances for access to their transit station.  An addendum has been
completed and the Department is scheduling a bid opening date.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
07-0535C1 LA 405 STIP 11/01 $1,345

New Project added since the last report

• Project #3 –07-LA-405
In February 2002, funds were allocated for a project to construct High Occupancy Vehicle (HOV)
lanes on Route 405 in Los Angeles County.  Advertisement was delayed as a result of questions
from the City of Inglewood.  The city requested that revisions be made to the traffic handling plan
and had questions regarding the use of temporary sound walls in lieu of permanent sound walls.  The
Department is working with the city to address their concerns.    The project was advertised August
12, 2002 and bid opening is scheduled for September 26, 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
07-1198U1 LA 405 STIP 02/02 $1,859


